
Project Start Date: Tue 09/04/07 
Project Finish Date: Wed 09/05/07 

Tasks

	ID
	Task Name
	Duration
	Start
	Finish
	Resource Names
	% Complete

	1
	Gather wind data
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	2
	Consider options
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	3
	Hire a consultant to gather data for us
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	4
	Gather by ourselves
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	5
	Contact MTC (Aaron Douche?) for advice on equipment needed
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	Chip
	0%

	2
	Chip
	 
	Tue 09/04/07
	Tue 09/04/07
	Chip
	 

	6
	Contact consultant(Glen Harkness) for advice
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	George
	0%

	1
	George
	 
	Tue 09/04/07
	Tue 09/04/07
	George
	 

	7
	Rent equipment 
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	8
	Buy equipment
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	9
	Build business case
	2 days?
	Tue 09/04/07
	Wed 09/05/07
	 
	0%

	10
	Gather Newman usage data (load, cost of electricy used, etc.)
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	Chip
	0%

	2
	Chip
	 
	Tue 09/04/07
	Tue 09/04/07
	Chip
	 

	11
	Estimate savings based on wind data we gather
	1 day?
	Wed 09/05/07
	Wed 09/05/07
	 
	0%

	12
	 
	 
	 
	 
	 
	 

	13
	Pursue funding
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	14
	 
	 
	 
	 
	 
	 

	15
	 
	 
	 
	 
	 
	 

	16
	 
	 
	 
	 
	 
	 

	17
	Identify research tasks that can be done by GNC
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	18
	How to run power (transition line?) from RTS to Newman
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	19
	 
	 
	 
	 
	 
	 

	20
	Other issues to be addressed
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	21
	Build community support (Newman)
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%

	22
	Continue dialog with Olin (funding, etc.)
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	Michael
	0%

	3
	Michael
	 
	Tue 09/04/07
	Tue 09/04/07
	Michael
	 

	23
	Build political support
	1 day?
	Tue 09/04/07
	Tue 09/04/07
	 
	0%


Assignments

	Task ID
	Task Name
	Resource Name
	Work
	Start
	Finish
	% Work Complete

	5
	Contact MTC (Aaron Douche?) for advice on equipment needed
	Chip
	8 hrs
	Tue 09/04/07
	Tue 09/04/07
	0%

	6
	Contact consultant(Glen Harkness) for advice
	George
	8 hrs
	Tue 09/04/07
	Tue 09/04/07
	0%

	10
	Gather Newman usage data (load, cost of electricy used, etc.)
	Chip
	8 hrs
	Tue 09/04/07
	Tue 09/04/07
	0%

	22
	Continue dialog with Olin (funding, etc.)
	Michael
	8 hrs
	Tue 09/04/07
	Tue 09/04/07
	0%


